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PROPOSAL SUMMARY 

1. Background information  

1. Project title:  

Developing a community model in applying technologies to reduce vulnerabilities and to increase 

adaptive capacity in addressing drought and salt water intrusion issues in agro development at Ky Nam 

Commune, Ky Anh District, Ha Tinh Province (CBA/VN/SPA/08/002). 

2. Name of country: Vietnam 

3. Project site:             

Ky Nam Commune, Ky Anh District, Ha Tinh Province.  

4. Proponent:  

- Union of Science and Technology Associations of Ha Tinh province (NGO) 

- English name:  Ha Tinh Union of Science and Technology Associations (HUSTA Ha Tinh)  

- Mailing address: 103A Phan Dinh Phung, Ha Tinh City, Ha Tinh Province  

- Email: hustaht@gmail.com, Tel: 84-(0)39 3855786, Fax: 84 (0)39 3857534 

- Website: www.lienket4nha.vn  

- Proponent contact person: Ms Bui Thi Minh  

 Project objective  

General objective: To contribute to reducing vulnerability and strengthening adaptive adaptability to 

droughts and salt water intrusion on agro development at Ky Nam commune, Ky Anh district, Ha Tinh 

province through application of advanced technology and scientific knowledge about varieties, 

methods of general cultivation, collection of rainwater for household use and sustainable land use 

methods. 

Specific objectives 

Objective 1. To promote the awareness and understanding of the local government authorities and the 

community on the impacts of climate change on every socio-economic activities and local living 

environment.  

Objective 2. To build 2 models for applying scientific-technological advances so as to limit damages 

caused by droughts and salt water intrusion with 3 main solutions: i/ a shift to drought-resistant plants 

and species for households, with special emphasis on local varieties native to the region, ii/ collection 

and storage of rainwater for household; and iii/ protection of forest 

http://www.lienket4nha.vn/
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Model 1: for the residents of low-lying seaside areas (problems to deal with are that of drought and 

salt water intrusion) 

Model 2: for the residents of highlands near the foot of the mountains (problem to deal with is that of 

droughts) 

Objective 3: 

 Distill lessons and experiences of the model, analyze and recommend to the local community.  

5. Authorized Representative:  

 Mr Nguyễn Xuân Thiều, Vice Chairman  

6. Cooperating Organizations:  

 People’s Committee of Ky Nam commune  

 People’s Committee and relevant agencies of Ky Anh District 

 Union of Science and Technology of Associations of Ky Anh district 

7. Start-up Date:  1/10/2009 

8. Project Period: 30 months, Oct 2009 – Apr 2012  

9. Total Project Cost:   

Total project cost: 1.629.000.000 VND 

10. Amount requested: 897,000,000 VND 

11. Brief Project Description  

The project “Developing a community model in applying technologies to reduce vulnerabilities and to 

increase adaptive capacity in addressing drought and salt water intrusion issues in agro development at 

Ky Nam commune, Ky Anh district, Ha Tinh province” has the general objective to contribute to 

minimizing vulnerability and improving adaptability in order to reduce the impacts from droughts and 

salt water intrusion in agro development at Ky Nam Commune, Ky Anh District, Ha Tinh Province 

through application of advanced technology and scientific knowledge about varieties, methods of 

general cultivation, harvesting of rainwater for household and industry use and sustainable land use 

methods. The four specific objectives are i/To promote the awareness and understanding of the local 

government authorities and local people on the impacts of climate change on every socio-economic 

activities and local living environment. ii/ To build a twin model for applying scientific-technological 

advances so as to limit damages caused by droughts and salt water intrusion; iii/: Draw lessons and 

experiences of the model, analyze and recommend to the local community. The project is implemented 

at two villages: Minh Quy (area near the foot of the mountains) and Minh Hue (a low-lying area near 

the sea) of Ky Nam commune, Ky Anh district is a district north of  Ngang Pass, with a relatively high 

large gradient, main livelihood of the people is forest-agriculture. In particular, Ky Nam is considered 

one of the poorest communes of the district with proportion of poor households being 52.5%, despite 

high potential for ecotourism. The implementation of the project is consistent with the legitimate 

aspirations of the community and the objectives of socio-economic development of the People‘s 

Committee of Ky Anh district. 
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Main activities of the project include i/develop and implement an awareness-raising programme on the 

threats of climate change through community-level communication activities, ii/Design and implement 

2 models for applying scientific-technological advances so as to limit damages caused by droughts and 

salt water intrusion with 3 main solutions: a shift to drought-resistant plants and species for 

households, with special emphasis on local varieties native to the region, harvesting and storage of 

surface water and rainwater for household and industry uses, communicate the measures to protect 

forests Establish rainwater-harvesting model at household level to address shortage of water supply for 

domestic and production use, iii/ Monitor and distil lessons learnt from the models, propagate the 

methods and expand to other localities 

Tentative technological solutions: i/ a shift to drought-resistant plants and species for households, with 

special emphasis on local varieties native to the region, design and effectively manage drought-

resistant plant diversity in the households ii/ construct tanks within in the household scale to collect 

rainwater for household use iii/ Propagate methods to conserve forests based the community 

Project outcome : Training information and documents, warning propaganda about the impacts of 

climate change and introduce adaptive solutions, advanced technology constructed and propagated, 

10- 12 training classes, education seminars organized for 500 participants, 2 conversion models to 

adapt to droughts and salt water intrusion are designed and tested, small tanks to collect and store 

rainwater for household use and the model for the shift in agricultural activities (projected 40-50 

household beneficiaries). Famer groups of interest are founded and initiate activities, protective forests 

are better conserved. 

 

1.0 RATIONALE 

 

1.1 Ecosystem  / community context  

1.1.1 Community context 

Ky Nam commune of Ky Anh district, Ha Tinh province is situated to the north of Ngang pass with 

coordinates between 17
0
57’ and about 17

0
58’ N, 106

0
30’ to 106

0
32’ E. Ky Nam commune is to the 

south of Ky Anh district, 25km from the district center of Co An, adjoining Ky Phuong commune to 

the north and the sea to the east. To the south and west is Quang Trach district (Quang Binh province). 

Among the famous relics and landscapes are Ngang Pass and the famous gate of Hoanh Son quan, 5 

km to the north of Ngang Pass, crossed by National Highway No 1A close to Dao cape (also called 

Con Pass), an attractive tourist site with quite a few seafood specialties. 

Topography: Ky Nam commune is located in a narrow valley of Hoanh Son range (a ramification of 

northern Truong Son range eating out into the East Sea) with a great declivity running from the 

mountain slopes to the seashore. All the three sides: north, west, and south are shielded by Dao 

Mountain at an average height of 300m above sea level, resulting in a distinct local climate. 

The total natural area of the commune is 1842 ha, in which forest land occupies 771ha (productive 

forest: 112ha); farmland consisting of only 32ha of cultivation land, about 45ha of garden land for 

planting groundnut and other crops, and 100 ha of shrimp breeding area managed by Ha Noi-based 

Viet Anh Company.  
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The total population of the commune (2008 census) is 2192 (population growth rate in 2008: 2.3%) of 

553 households, in which females make up 57%.  The working group consists of 915 persons, 

accounting for 41.7 % of the population. The Kinh make up 100% of the commune’s inhabitants.   

Administrative structure: The 6 hamlets are also 6 residential hubs scattering in the commune. The 

commune center is located in the land of Minh Thanh hamlet. The distinct residential areas have been 

formed in terms of terrain: the area by the mountain foot and in the mountain (adjoining Hoanh Son 

mountain foot, from Con Pass to the cape of Ngang Pass adjoining the sea) consisting of the hamlets 

of Minh Tien, Minh Tan and Minh Qui with a population of 1113; the coastal area consisting of the 

hamlets of Minh Duc, Minh Thanh, and Minh Hue with a population of 1079. In this coastal area, the 

source of daily-use water is from rainwater in the rainy season and water from dug wells during the 

dry season. Due to recent droughts aggravated by the scorching sun, dug wells with a depth of 7-8m 

have run dry and the inhabitants have had to drill deep wells down to 18-25m in depth for water.  

Thanks to the “clean water program”, there have now been more than 40 bored wells in low-lying 

areas of the commune. In the meanwhile, in the areas by the mountain foot and in the mountain as 

wells could not be made by boring into the rocky soil, there have been plenty of water during the rainy 

season, but in the dry season when the dug wells have run dry, there has been a serious shortage of 

daily-use water. The inhabitants in these areas have had to ask for water from people in low-lying 

areas. 

The average income of the commune’s inhabitants is about VND 3.0 million /capita/year (approx 168 

USD). The commune’s economy as well as living depends mainly on agricultural activities. 

Agricultural production aims chiefly at self-support, with planting rice and gardening with natural 

water as the main cultivation mode. The total cattle herd in 2007 was 872 heads and that of poultry 

was 6800 heads. Owing to the great declivity and narrow catchment, water storage in the soil proves to 

be poor. Ke Bo dam is the only water storage facility in the whole commune, serving agricultural 

production. Before 2004, this dam could supply adequate water to the commune’s production all year 

round, but presently there is almost no water left in the dry season. In 2007, the total productivity of 

food of Ky Nam commune was 249 tons, with agro-forestry-fisheries accounting for 56.9%; industry-

small crafts and construction 11.56%; trade – services 31.45%. In the area round the mountain foot 

and in the mountain, agricultural production prevails. In the coastal area, as Minh Duc is a hamlet 

located right at the seafront, the inhabitants’ main occupations depend much on exploitation and 

aquaculture. Although the hamlets of Minh Thanh and Minh Tien are located to the east of National 

Highway No. 1A close to the coastal plains, the inhabitants’ occupations are quite diverse:  services, 

agricultural production and forestry. Another remarkable point is that as there is only 32ha of paddy 

fields in the commune, a great majority of the working population must make their way to industrial 

parks in Southern Vietnam seeking for jobs, much affecting agricultural production in Ky Nam 

commune. Every year, around 500 working people of the commune have to travel to the South to hire 

themselves out for a living and send money back home. Auxiliary occupations do not develop much in 

the commune, with 16 motorbike servicing households, and 5 households going out fishing with 

basket-boats along the river and seashore. Fourteen persons in the commune went abroad on labor 

export contracts. 

1.1.2. Ecosystem context 

         Ky Nam commune in particular and Ha Tinh in general has relatively abundant and diverse 

natural vegetation. Ky Nam sub-region alone affected by extreme climate and varied topography, 

witnesses a distinct development of natural vegetation in comparison with other localities. 
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The upland area (bordering Hoanh Son mountain foot, stretching from Con Pass to Ngang Pass 

bordering the sea): forest resources are of tropical evergreen forest ecosystem with general features of 

diverse and abundant fauna and flora, with a number of precious and rare species of wood trees such 

as ironwood, red mahogany, dổi ???. However, these are unevenly distributed and badly destroyed in 

the 1980s of the previous century. At present, natural forests are now basically restored, but their 

quality has been degraded. The people have also planted forests on the areas assigned to them. Over 

1000 ha of forest land is being returned by the Agricultural and Forest Products Joint-Stock Company 

to the People’s Committee of Ky Nam commune for handing over to the public. Local household 

gardens are fairly large (300-1000m
2
) but in the present dry season, except for a number of fruit trees 

like bananas and custard apples, are left almost uncultivated due to droughts. 

The structure of planted trees and raised animals is as follows: Short-term industrial trees such as 

groundnuts, beans and peas, sesame; Food and crop plants consisting of wet paddy, potatoes, cassava, 

Oriental basil…; fruit trees comprising longan, guava, tough custard apples,…; husbandry of cattle 

and poultry,… The inhabitants are now concentrating much on planting forests and other auxiliary 

crops.  However, they are facing with such difficulties as a shortage of water for irrigation and daily 

use during the sunny months, while the crop productivity is quite low, there are not enough jobs for 

the public, and the high rate of poor families of approximately 60%. The measure of developing this 

locality in the near future is still focusing on developing household and forest gardens and improving 

the plant cultivars and the cattle breeds. Water sources must be accessible through the rainwater 

storage system or small currents running out of the streams in Hoanh Son range. In the remote future, 

once garden production has been stable, diverse, and highly productive, each household may supply 

eco-tourist services to the customers at the resort.  

In the coastal areas of Ky Nam commune, there are mangroves abounding in seawater and brackish 

shrimp, crabs, and fishes. The planted crops consist of local rice, potatoes, bananas, casuarinas trees... 

yet at low productivity. The most pressing problem in the locality: the water and land are seriously 

salinized, there is a shortage of fresh water, suitable seedlings for production are lacking, and there are 

not many jobs for every person, resulting in lots of poor families. 

In a setting where forest resources become more and more exhausted and the waters are too deep 

despite their proximity,  the inhabitants – lacking in exploitation means – have been forced to seek 

jobs in other localities. Hence, agricultural production and garden crops have been unable to develop, 

failing to become the main source of the public’s income. A shortage of principal managerial staff, a 

lack of care for plants and animals leading to the destruction by pests and insects and to poor 

reproduction and development, hence low productivity, all led to a decrease in production efficiency, 

impoverishing the households. It is due to these reasons that the rate of hunger and poverty in Ky Nam 

reached 52.5% -- the highest rate of the kind in the province.  

1.2 Climate context  

  Characterized a special topographical terrain, located in a narrow valley with high declivity 

stretching from the side of Hoành Sơn mountain range to the sea, blocked by mountains to the North, 

West and South of the northern foot of Ngang Pass and adjoined by the sea to the East, the climate in 

Kỳ Nam has developed a micro-climatic regime featured by many types of harsh natural disasters: 

droughts, heavy rains, storms, floods and salinity intrusion... As there is no meteorological station in 

Kỳ Nam, we can make use meteorological data obtained at Kỳ Anh meteorological station, 25 km to 

the north of Kỳ Nam to describe the climatic characteristics of the project area.   
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1. Air temperatures: 

      - Mean temperatures through several years: 24.0
o
C   

      - Absolute lowest temperature:                     6.9
o
C (December 14, 1975) 

      - Absolute highest temperature:                     40.4
o
C (June 16, 1977) 

      - Mean temperatures in January through several years: 17.5
o
C  (month with lowest mean 

temperature) 

      - Mean temperatures in July through several years:  29.8
o
C (month with highest mean 

temperature)  

      During high winter (December - February), there often appear many spells of north-easterly 

monsoons accompanied by prolonged hot and dry weather and cold frost. Especially in recent years, 

various spells of intense and harmful cold did not take place along a usual routine but protracted until 

even February, much lowering the temperatures down, sometimes below 7
0
C. Harmful cold 

accompanied with mist killed grass in grazing pastures – which had formerly been a rare phenomenon  

– causing much damage to local cultivation and husbandry. 

        Between April and August, the dry and hot south-westerly winds (normally called “Lao winds”) 

frequent the area with speeds up to the 6
th

 and 7
th

 on the Beaufort scale (11-17 m/s). In recent decades 

there frequently appeared prolonged hot and sunny spells with air temperatures reaching over 40
o
C. 

Formerly, the highest temperatures recorded in Kỳ Nam were normally 37-39
0
C, but these have now 

reached 40-41
0
C, even 42-43 

0
C in certain years. The temperatures of the ground surface during these 

periods were recorded at 69-70
o
C.   

2. Droughts, rains and storms:  

      In recent years, the weather conditions have followed a more irregular pattern. The number of rains 

tend to drop but the quantity of rainfall get more and more intense. The mean annual rainfall varies 

between 2,600-3,000 mm, concentrating mainly in the three months of September, October and 

November. The rains can be divided into 3 periods, as shown in the annual rain process recorded at Kỳ 

Anh meteo-station. 

      - Between January and April: In January alone, the mean rainfall over several years reaches 130 

mm, and only 72-87 mm in other months. In those years when dry and hot westerly winds appeared 

early – maybe in February – winter-spring droughts would take place.  

      - Between May and July, the mean monthly rainfall over several years reached 127 – 141 mm. 

There were days with heavy rains, at times reaching over 300mm/day. Yet, these were also periods 

when hot and fry westerly winds dominated, sometimes lasting 3-4 days, at times up to 10-15 days, 

with temperatures increasing quickly over 35
o
C and sometimes 40

o
C, the humidity falling below 55%, 

evaporation raising suddenly at a monthly total reaching 140-227 mm –which was greater than the 

total monthly rainfall (127 – 141 mm) – resulting in withering vegetation and dried-up ponds. Periodic 
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minimum rains or heavy rains could only help in reducing part of the drought intensity during the 

summer-autumn period – the typical drought period in the area. Summer-autumn droughts together 

with winter-spring droughts as stated above have introduced typical years of drought, such as the 

drought that lasted 4 consecutive years in 1991-1994 or the droughts in 1996, 1998....... Especially 

during the 2008 drought between April 14 and August 15 in Kỳ Nam, there was not a single rain. 

Many families dug down to 12 m for water in vain, while a previous digging of only 4 m could yield 

water. 

      - Between August and December, the mean monthly rainfall over several years reached  200 – 800 

mm; especially during the period of September-November, most likely prone to rain, storm and 

whirlwinds, there were days with heavy rains of more than 400 mm of rainfall/days, and at times 

reaching up to 519mm/day(October 14, 1984). In each of the past 3 years, this locality found itself 

within storm eyes with wind speeds of 12 on Beaufort scale (over 32.7 m/s), causing great losses to 

agricultural production and aquaculture. 

      As shown earlier, due to being located in a special terrain, Kỳ Nam is affected by many kinds of 

alternated natural disasters, typically droughts, salinity intrusion, heavy rains, storms and floods 

causing multiple damage to the local economy, social affairs and living. Some of the consequences 

from the mentioned disasters can be described as follows: 

* Droughts and salinity intrusion: To the side unaffected by the wind, the “fohn” effect brought about 

by south-westerly winds passing over Trường Sơn range has generated spells of prolonged hot and dry 

westerly winds with high temperatures and low humidity, increasing the harshness of the fast-

developing droughts in Kỳ Nam and strongly affecting the eco-system in the area, the most remarkable 

phenomenon of which the prompt drying-out of daily-use water in high areas close to the mountains 

and shortage of daily-use water in lower coastal areas, due to the deep intrusion  of saltwater into 

inland fields and residential areas. Seawater has been advancing very close to the rows of casuarinas 

trees that had been planted 20-30 m from the coastline, enabling salinity intruding deep into the 

mainland. While the droughts once lasted only 2-3 months, the duration has been presently up to 4-5 

months, and even since 2004, the drought spells in Kỳ Nam have amounted to 6 months (from March 

until August). Former two-crop paddy fields can now only serve one crop with low productivity or 

with rice unable to be in ear. Data from communal authorities show that with an area of 32ha of 

winter-spring crop, the productivity could only reach 3,000kg/ha on the average, with a mere 

productivity of 96 tons, i.e. 73.2% with a drop of 35.2 tons compared with the 2006 crop. Prolonged 

droughts have also caused serious damages to orchard economy. 

       - The productivity of vegetables and secondary crops dropped by 20 – 30%; 

      -  Fruit trees died off and shed their fruits, with a 50% decrease of the output and with low product 

quality.  

      -  Grazing fields were scorched, resulting in a 1/3 decrease of livestock from the total herd. 

      -  2007: 1,000 m
2 

of paddy field yielded 250 kg; 2008: the figure fell below 200 kg.  

- 2007: 1,000 m
2 

of groundnut yielded 70kg; 2008: the figure fell below 50 kg. 
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- 2007: 1,000 m
2 

of cassava yielded 400 kg; 2008: the figure fell below 400 kg.  

- Some of the crop cultivars have degraded such as custard apple and taro. 

      Droughts and land degradation have driven have seriously degraded the forest eco-system. Kỳ 

Nam once possessed a diverse resource of tropical forests abundant in fauna and flora. A number of 

precious wood trees such as E. forfii, P. cochinchinensis, Delonix regia, … are unevenly distributed 

and were seriously destroyed in the 1980s. At present, natural forests have been basically restored, yet 

at a low quality due to arid and barren soil.  

* Heavy rains, land erosion and degradation:  

      On the leeward side blown by the south-easterly winds from the sea in the rainy period, especially 

during the 3 months from September to November, Kỳ Nam has had to suffer from highly intense 

rains with rainfalls up to 500 mm/days. This high amount of concentrated rainfall together with high 

declivities in Kỳ Nam’s terrain has resulted in strong erosion and washout. The land, already barren 

from droughts, has been washed out by big floods, leading to serious degradation. The trees and crops 

in the families’ gardens and orchards have shown no signs of yields, such as the custard apple. This 

fruit formerly grew well in local soil and yielded good harvest, but in recent years the trees only 

blossomed without fruits, or yielded bad fruits dried up due to barren soil, shortage of nutrients, and 

droughts. In the meantime, strong green banana trees withered down the top when the dry season 

came. 

      Storms, floods, and heavy rains have caused quite serious damage to agricultural production and 

aquaculture, and decreased the quality of anti-salinity dykes. The area of salinized soil has been 

gradually increasing with each passing year, and so far nearly 10 ha of land has been salinized and 

desertified. The water in wells for daily use in lower areas has been salinized into brackish water, and 

the inhabitants have had to fetch water for their daily use in higher areas. 

      These disasters – droughts, heavy rains, flood storms, salinity intrusion and land degradation – 

have given rise to many kinds of diseases, and aggravated poverty and hunger among many 

households in the area, forcing many to leave their homeland for a living in many other localities.  

1.3 Impact context 

      On the basis of the 21
st
-century scenario of the climate in Northern Central Vietnam, preliminary 

remarks could be made on some future changes in temperatures and rain as follows:  

 From Table 1 in Annex 1 we can notice, corresponding to all the scenarios of high, medium 

and low emissions, through the decades of the 21
st
 century, the temperatures increase 

compared with 1990, at least in the last 5 decades. Most remarkably, during December-May, 

the temperatures rise very clearly, up to 4.12 – 4.19
o
C (high emission scenario), 2.75 – 

2.81
o
C (medium emission scenario) and 2.12 – 2.27

o
C (low emission scenario) in the last 

decade of the century.   
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  Rainfall (Table 2 in Annex 1), corresponding to all the emission scenarios through the decades 

of the 21
st
 century, the amounts of rainfall during December-May drop compared with 1990, 

especially during December-February, to 11.8% (high emission scenario), 7.9% (medium 

emission scenario) and 5.8% (low emission scenario). Conversely, during June- November, 

the amounts of rainfall increase, especially during September-November, up to 18.8% (high 

emission scenario), 12.7% (medium emission scenario) and 9.3% (low emission scenario) in 

the last decade of the century.  

      From the above analysis, it is possible to put forward warnings that droughts and rainstorms 

causing soil erosion and landslides are all likely to increase in intensity and harshness.   

  Droughts and salinity intrusion: In the future, at least in the last 5 decades of the 21
st
 century, 

even in the medium emission scenario, the temperatures during March- May still rise by 

1.81 – 2.81
o
C, showing the increased operation of hot and dry westerly winds leading to low 

air humidity and high rate evaporation, while rainfall drops by 1.3 - 2%. Natural droughts 

will take place in a harsher way and the drastic shortage of water will be more serious. 

Droughts combined with rising sea level will cause more serious intrusion of salinity into 

inner fields, and the shortage of water for daily use and production will be more threatening, 

and the area of land desertified by salinity will increase.    

 Heavy rains, soil erosion: In all the emission scenarios, both temperatures and rainfall increase 

during June-November, especially during the last 5 decades of the 21
st
 century. Even in the 

medium emission scenario, the rainfall during September-November – i.e. the period with 

the highest rainfall in Kỳ Nam most usually from the direct influence of storms and tropical 

depressions – increases between 8.4 and 12%, showing the possible increase of heavy 

rainstorms and more complex soil erosion and landslides.  

      Collected data on climate development as described and community consultancy have led to 

warnings that natural disasters in Kỳ Nam based on the climate scenario for Northern Central Vietnam 

in the 21
st
 century as mentioned are much likely to take place.  

     During community consultancy, all elders with production experience all named Kỳ Nam “fire 

pan” owing to the presence of “Lao winds” and scorching sun. The temperature in Kỳ Nam would be 

over 40
 o
C while it is only 36-37

o
C in other areas, and the cold month of February would be 

immediately followed by hot and dry “Lao winds”. Before 2004 there seldom were droughts, rains 

were regular, and rice was produced from 2 crops/year with a productivity of 160-180 kg/1000m
2
; and 

now the droughts would last 5-7 months and the air temperatures are high, permitting only one winter-

spring crop with low productivity: 50-80 kg/1000m
2
. The cultivation and yields of plants, vegetables 

and secondary crops are now much less limited. Poor growth of grass presents much difficulty in 

breeding goat and cattle. Before 1990, there still was a clear-cut distinction among the 4 seasons 

(spring, summer, autumn, winter), and now the weather fails to reflect any distinct season. Formerly, 

there was not any shortage of water until March, but now the area has already run dry as early as 

January or February, and droughts render the winter-spring crop a fishy business. Water for daily use, 

once more than sufficient, has now got rare; groundwater becomes exhausted, and one can only reach 

well-water at a depth of at least 20 m. Contrary to common beliefs, dryness and droughts are not in 

fact a result of the loss of forests, as formerly water still abounded while there was only grass in the 

area, and water should be abundant now when trees have been planted all around. Kẻ Bố reservoir 
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with a capacity of 1 million m
3
 has run dry since 2003. Formerly, the crop would begun when autumn 

started, but now rain is much anticipated when autumn begins, “Lao winds” still dominate until 

August, and most sweet potatoes are infested by weevil or form no bulbs due to the heat and drought. 

The scorching sun prolongs in such a way that during groundnut harvests, the ploughshares may be 

broken at times and moths barely survive. Droughts in Kỳ Anh are of the same trends as those in 

Northern Central Vietnam, but prove to be harsher due to the topographical terrain.   

1.4 Project approach 

The issue that needs to be addressed is that shortage of water supply and salinisation will be greatly 

exacerbated in the face of climate change at the project site, which would consequently affect 

agriculture production and people’s lives.  

The project approach is to develop adaptive capacity of the community to mitigate these adverse 

effects through: 

1. Enhancing knowledge and awareness about the importance of and the adaptive capacity of the 

community to climate change; 

2. Testing and demonstrating technologies to strengthen the preservation and sustainable use of 

land, water and biodiversity resources in order to mitigate adverse effects of droughts and 

salinisation on agricultural production and people’s life.  

In the development and implementation of the project models, the project will pay attention to the 

followings: 

 Strengthening technical capacity of local people in agriculture production to build local 

adaptive capacity and ecosystems to cope better with the increasing droughts and salinisation 

as an impact of climate change 

 Restructuring species composition of plantation, crops, farming techniques so as to adapt to 

droughts and salinisation. Pay attention to conservation and sustainable use of local plant 

resources, traditional knowledge of local community and people, and application of 

technologies in sustainable land management. Immediate and long-term impacts of climate 

change will be fully take into account in the design and implementation of the project models. 

The project models will be good experiments for suitable climate change adaptation models for 

the commune. The project aims to increase the efficiency in land use, income generation, job 

creatrion and food security and poverty for the local people. 

A model for restructuring species composition of plantations in the household garden at Ky Nam so as 

to conserve and promote the use of local plant species and increase productivity/efficiency of use of 

land to reduce climate change associated risks (drought) in the project upland area  

Rationale: Ky Nam has a big ares of household gardens (45 ha) which provide key income to the local 

farmers (very limited rice area) 

Solution:  

 -dvelopment of a commune plan for using local plant resources aiming to (1) preventing land 

degradation in household gardens (2) providing direction for the commune in the development of 

household gardens (3) promote the effective use of barren land (4) applying technologies in selection 
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and producing seedlings, integrated pest management, rotation/inter-cropping (5) land use suitable to 

local ecosystem and local plant resources 

Expected result: 

 local plant species conserved and used through the on-farm conservation 

 technical capacity of local people in conservation and sustainable use of local plant species 

enhanced 

 10-15 ha, 30-45 households benefited from the project, income increased by 15% 

A model for restructuring rice varieties and crops in the degraded rice planting land at Ky Nam so as 

to reduce climate change associated risks (drought and salinisation) in the project coastal area   

Rationale: 

Testing some drought and salinity tolerant rice varieties and change rice crop to peanut, sesame and 

sweet potatoes 

Solution: Test 3 rotating models at small scale so as to define the most suitable rotation model to apply 

widely in the commune: spring-crop rice, summer-autumn crop drought and salinity resistant rice; 

spring crop rice and autumn-winter crop drought resistant peanut tree; spring crop rice and summer 

autumn sweet potato; Khang Dan variety development and get the drought-resistant crops in 

experiment. 

Expected results:  12 ha of rice paddies are developed as models for suitable drought-resistant varieties 

and rotating scheme. 1-2 drought-resistant peanut and 1-2 drought-resistant sweet potato crops are 

applied. 

Build a rainwater storage tank to supply water for domestic use at Ky Nam Commune.  

Rationale: Application of this technology will enable households to better manage their water 

reservoirs and save more water. The volume of water will be calculated as follows: 

o Calculations:  

Each person uses 60 litres of water/day by national standard (according to the National 

Strategies on domestic water supply by 2015). Calculations are needed for each 4-person 

household during the 6 months of the dry season:  

o Thus each household will need: 60 litres x 4 persons x 6 months x 30 days = 43,200 

litre = 43.2 m3. 

o As a result, a water tank with volume 50m3 can be built for each household.  

However, it should be noted that the 60 litre volume is the standard for a person’s all domestic 

activities (eating, drinking, washing, cleaning and drainage). If the project is not able to afford 

such investment as described above, it is possible to reduce the volume of the water tanks by 50% 

or 25 m3, i.e. supply water for eating and drinking purpose only.  

Adequate technology to be applied is to build a cement water tank. The tanks will be submerged or 

semi-submerged depending on the soil condition at the household.  
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Due to large precipitation (around 2,000mm), only house roofs need to be used as a catchment to 

harvest rainwater.  

Expected results: The participating households will have sufficient water for domestic use during 

the dry season, and even sufficient water for garden watering if they can take advantage of the tank 

provided wisely.  30 households will be benefited from the project in this activity and have enough 

water to use in the dry season. 

2.0 COMMUNITY OWNERSHIP 

 

The project pays special attention to community ownership and participation in the project 

development, implementation, and monitoring and evaluation. During the project development, the 

local communities were consulted through community meetings and interviews on the issues of their 

concern and their understanding on climate change issues. This was very helpful as there is a lack of 

scientific information on climate change in the project area. The local communities were also 

encouraged to propose solutions to their problems and issues. Traditional knowledge of the local 

communities was discussed and used for project design.  

In order to ensure full involvement and strong participation of the local communities during project 

implementation, and monitoring and evaluation, the project will pay attention to the followings. 

 Full information on the project objectives, outcomes and outputs are made available through 

community meetings. 

 Community have the opportunities to join in all project activities. 

 Selection of participating households are made at the community meetings. 

 Commitments participating in the project will be signed between the project management team 

and participating households. 

 Traditional knowledge of the local communities is collected and used for project activities. 

 Participatory methods are used in project monitoring and evaluation. 

In order to promote project sustainability, the project will focus on the capacity building component 

for the local authorities and community. The commune plan on local plant resources provides a 

management plan toll for the commune authority. The results of the project models will be assessed 

and documented for wide distribution. Lessons learned will be drawn so as to further experiment on 

models on climate change adaptation. The project will cooperate with local relevant agencies in 

project model building and share information and experience to promote the replication of the models 

where and when appropriate. Based on the project experience and lessons learned, the project will put 

recommendations on policy issues to the local authorities so as to promote projects and activities in the 

area of climate change adaptation. 

 

3.0 PROPONENT DESCRIPTION 

3.1 Organization’s background and capacity 

General organization information: 
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- Union of Science and Technology Associations of Ha Tinh province (HUSTA) 

- Mailing address: 103A Phan Dinh Phung, Ha Tinh Township, Ha Tinh province  

- Email: hustaht@gmail.com, Tel: 039 3855786, Fax: 039 3857534 

- Website: www.lienket4nha.vn 

HUSTA is a socio-political organization, a rank of academia and science and technology expert team 

of Ha Tinh. There are currently 28 member science and technology associations: 11 member 

associations are science and technology associations at district level, 17 members .HUSTA has more 

than 10,000 staff members as a whole. The executive committee includes 8 officers: among which 

there is one Master of Economics, one Master of Sociology, one Master of Forestry, four university 

graduates and one polytechnic officer. 

HUSTA Ha Tinh has been implementing the following projects: Project “Biodiversity conservation at 

the mountain ranges North Truong Son” within 3 communes Son Tay, Son Kim and Son Hong – 

Huong Son District - Ha Tinh Province”, sponsored by Denmark Government (completed); Project 

“Community-based prevention of land desertification and land improvement of the coastal sandy area” 

at Thach Dinh commune – Thach Ha district, Ha Tinh, funded by GEF SGP (completed); project 

“Conservation and development of the two medicinal plants Moc hoa trang and Xic dong nam at Phuc 

Trach commune – Huong district – Ha Tinh province”, funded by NTFP Project phase 2 (completed); 

project “Sustainable development on the degraded coastal sandy areas at Thach Van and Thach Dinh 

communes – Thach Ha district, Ha Tinh province”, funded by GEF SGP (on-going Jan 2007 – Dec 

2009). Project “ Raising awareness and development community regulations to protect the coast of 

Thach Hai commune – Thach Ha district – Ha Tinh province, funded by SIDA (August 2007 – May 

2008). 

Primary financial source: 

Operation of HUSTA Ha Tinh is financed by the provincial government, the central VUSTA, some 

national and international organizations and contributions from member associations via programmes 

and projects financed by DANIDA, GEF-SGP, ICCO, TEW, People ‘s Committee of Ha Tinh…with 

annual operation budget approximately 1 billion VND 

Banking information – bank’s name and bank transfer information 

- Account name: Union for Science and Technology Association of Ha Tinh  

- Account holder: Mr Ngo Van Hong 

- Account No. 020.100.0198.331, Vietcombank – Ha Tinh Branch, Phan Dinh Phung Street, Ha Tinh 

Township.  

4.0 PROJECT DESCRIPTION 

4.1. Objective, Outcomes, Planned Outputs: 

General Objective: To reduce climate change vulnerabilities and enhance local capacity to address 

climate-driven drought and salt-water intrusion issues through applying technologies in agro 

production and sustainable use of agro biodiversity, land and water resources in Ky Nam Commune, 

Ky Anh District, Ha Tinh Province 
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Objective 1: Enhancing local adaptive capacity and awareness of community in climate change and 

its harmful effects on social-economic activities and environment at the local. 

Outcome 1.2:  Increasing the awareness and knowledge of related-partners about the impacts of 

climate change and adaptation measures  

Output 1.1.1:  

A project introduction leaflet (300 copies), 6 billboards of project model will be built and 

diffused to enhance awareness about impacts of climate change. 

Output 1.1.2:  

3 dialogue workshops on climate change and adaptation method organized for 150 people, 

targeting local commune and village leaders and local people of Ky Nam commune. 

Output 1.1.3:  

The content on impact of climate change and adaptation measures will be incorporated in the 

activities of mass organizations in Ky Nam commune. 

Objective 2: Built two successful model applied agricultural technology to limit the harmful effects of 

drought and salt-water intrusion  

Model 1: for communities living in the costal area (addressing drought and salinisation issues) 

Model 2: for communities living in the upland area (addressing drought issues) 

Outcome 2.1. Local capacity in management of agro biodiversity enhanced. 

Output 2.1.1:  a commune management plan of plant resources developed and approved, and 

used for agro forestry development 

Output 2.1.2: Designs of the two models developed and approved for model building. Criteria 

for assessing these designs are as below. 

 Comply with the result of the survey on plant resources and the commune management 

plan of the commune  

 Ensuring that the selection of local plants/crops and cultivation methods contribute to: 

 Conserve and promote the use of local plants and prevent land degradation 

 Take into account immediate and long term impact of climate change associated issues 

of droughts and salt water intrusion 

 Experiment so as to draw lessons learned 

 Ensure food security, poverty alleviation and increase income by 15-20% 

 Meet the local expectation and comply with local economic development 

 Be feasible and replicable 

Outcome 2.2.  
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Built two successful model applied agricultural technology to limit the harmful effects of drought and 

salt-water intrusion  

Output 2.2.1:  

Model in household gardens 

 Plant to be selected include forestry plants, fruit trees, herbs, fodder plants, land-covered plants 

(based on the resut of the survey on local plant resources) 

 30-45 participating houselholds, 10-15ha land  

Output 2.2.2:  

Model in rice planting land (30-45 participating households, 10,000-15,000m2 rice planting 

land): 

 Restoring the rice variety of  

 Testing 3 rotating formulas so as to select the most suitable in local conditions:  

o Spring – summer and summer – autumn drought and salt resistant rice varieties. 

o Spring – summer rice and autumn – winter drought resistant peanut  

o Spring – summer rice and summer – autumn balata. 

 Autumn – winter peanut: 0.5ha* 2 years = 1ha. 

 Spring – summer rice: Khang dan : 1ha*2 years* 1 vụ* 3 formulas = 6ha 

 Summer – autumn drought resistant rice: CH2, CH20...0.2 ha*1 crop*2years= 0.4ha 

 Sweet potatoes: 1ha*1 vụ*2 years= 2ha 

Outcome 2.3 

Model of rainwater harvesting successfully established. 

Output 2.3.1 

15 households assisted by the project in building their water-collecting and storing tanks with a 

capacity of about 25m
3
, sufficient for their daily activities during the dry season.  

Output 2.3.2 

2 training workshops organized for 100 participants on the following: 

 Building the technical ability of operating the model of collecting, storing, and using water 

in an economical and efficient manner; 

 Impacts of climate change on water resources and adaptation measures; 

Outcome 2.4 

Local capacity in preventing land degradation and minimising drought impact enhanced. 

Output 2.4.1 
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8 training workshops organized for 400 participants on the following: 

 Cultivation methods of drought and salinity resilient varieties and collecting, storing, and 

using water in an economical and efficient manner; 

 Impacts of climate change on water and land resources and adaptation measures; 

Output 2.4.2 

 A farmer’s group of interest in climate change adaptation measures in agro production (using 

land and water sustainably) established with the participation of 10 – 15 households in the 

model to provide technical assistance and share experience in applying adaptation measures  

 workshops and community meetings organized for model evaluation and experience sharing  

 

Objective 3. Monitor and distil lessons learnt from the models, share the project results and make 

recommendations to the local government. 

Outcome 3.1 

Project technical documents on the project models compiled, approved and disseminated 

Output 3.1.1 

Technical documents on the project models compiled and disseminated. 

Output 3.1.2 

Reports on recommendations on policy issues in management of local plant resource, restructuring in 

agricultural production  to strengthen local adaptive capacity in addressing droughts and salt water 

intrusion developed and approved. 

4.4 Timetable (see Annex 2) 

4.5   Risks and Barriers 

Risk description Estimated 

likelihood 

(degree) 

Measures to overcome  

Natural disaters (storms, 

droughts, flooding, ...) 

medium Pay attention to project workplanning  

Provide community with weather information and 

early warnings for prevention and preparedness 

 

Technical issues, pests and 

diseases  

 

Medium Project experts and field workers conducting 

periodic site visits for technical assistance 

Training provides technical measures in addressing 

technical issues  

Lack of active participation of Medium - Distributing information on the project in a 
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community and local farmers. 

Conflicts among local farmers 

due to the limited number of 

participating households 

 

transparent way 

- Paying attention to local knowledge and traditions 

- paying attention to awareness raising on the 

project objectives and issues of climate change 

- Using participatory approaches in all project 

activities: 

Community making decision on selection of 

participating households. 

Using revolving loan programme 

 

Local authorities are 

unacceptable to project 

recommendations on related 

issues 

 

Medium Recruitment of good experts and ensuring 

involvement and participation of local authorities in 

project key activities. 

Integrating project activities with relevant 

programmes/projects managed by local authorities. 

Frequently sharing and informing on the project 

activities and results. 

 

Lack of strong cooperation 

between the project 

management team and expert 

group 

Low Design a subcontract which clearly identifies each 

part responsibilities and duties. 

Conduct regular meeting to review the 

implementation of the contract. 

Delay in grant disbursement low Comply with CBA principles in project 

management and workplanning, budgeting and 

reporting 

 

4.6  Monitoring and Evaluation Plan 

 

Vulnerability Reduction Assessment Reporting Form 

Indicator 1 8,25 

Indicator 2 5,60 

Indicator 3 7,50 

Indicator 4 7,85 
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Indicator 5 6,50 

Indicator 6 7,20 

Indicator 7 7 

VRA Score 7,20 

The Vulnerability Reduction Assessment (VRA) will be measured at the planning stage of the project, 

at the mid-point, and at the end of project. Given that the VRA is qualitative and is based on the 

community perceptions, the first VRA was conducted to establish a baseline during the Project 

planning phase. A second VRA will be done at mid project after all the project activities to build the 

model has been completed. A final VRA will be done at the end of the project to assess the overall 

impact of the project on the community adaptive capacity.   

The VRA questions that will be used are as follows:- 

1. Rate the impact of droughts, salinisation and land degradation on your livelihood 

2. Rate your ability to cope with the negative impacts of droughts, salinisation and land degradation 

3. Rate the impact on your livelihood if droughts, salinisation and land degradation doubles  

4. Rate how effectively you would be able to cope with the doubling of droughts, salinisation and land 

degradation 

5. Rate how effective you think this project will be in reducing your risks from increasing droughts, 

salinisation and land degradation. 

6. Rate your confidence that the project will continue to reduce droughts, salinisation and land 

degradation risks after the project ends. 

7. Rate your own ability to cope with increasing droughts, salinisation and land degradation and other 

climate changes after this project ends.  

 

GLOBAL ENVIRONMENTAL BENEFITS (GEB): 

The Impact Assessment System (IAS) indicator will be measured at the end of the project using the 

following components: 

(1) The number of hectares of land protected from degradation due to droughts and salinisation  

(2) The number of innovations developed/applied under the project 

(3) The number of policy recommendations proposed in disaster, land and ago biodiversity 

management  

The targets for the above are as follows: 

(1) 15-17 hectares will be sustainable managed by the project  

(2) The project will apply 3 technologies (namely, drought and salinity resistant varieties 

cultivation,  rainwater harvesting, conservation of local plant resources) 
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(3) Three to four recommendation on policies in disaster, land and ago biodiversity management 

will be proposed to local authorities  

 

UNDP ADAPTATION INDICATORS: 

The project will contribute to the UNDP adaptation indicators adopted by the Viet Nam CBA country 

programme strategy, namely: 

1. The number of measures that address the additional risks posed by climate change deployed as 

part of sustainable resource management activities; 

2. Percentage of area concern in which climate change risk management activities, in the context 

of sustainable resource management are implemented; and 

3. Number of local and national level policy recommendations proposed as a result of lessons 

from CBA projects 

 

The targets for the UNDP Adaptation indicators are outlined below: 

(1) Three measures will be deployed as part of the activities for sustainable farming in the project 

area. 

(2) 30% percent of project area will be engaged in climate-resilient farming activities. 

(3) Three to four policy recommendations proposed as a result of lessons from the project. 

4.7 Project Management 

  4.7.1 Management Structures  

Ha Tinh Union of Science & Technology Associations receives CBA grant and is responsible for 

managing CBA resources to implement the project to achieve the objectives, outcomes and planned 

outputs described in the project document. 

In order to manage the project, Ha Tinh Union of Science & Technology Associations form a 

management team, consisting of 6 members who are representatives of Ha Tinh Union of Science & 

Technology Associations and representatives of local governments, including Ky Anh District and Ky 

Nam Commune. The Project Management Team adopt a transparent and democratic approach in 

managing the project. Each member will be assigned to help the project management team leader in 

project implementation, monitoring and evaluation. Decision on the project issues will be made at the 

meetings of project management team. There will be monthly meeting and the team leader will 

convene ad hoc meetings in case needed. 

The Project Management Team will be responsible for the followings. 

 Develop project workplans and budgets  

 Organize activities according to the approved workplans and budgets 

 Monitor, evaluate, report on the project progress and use of resources for CBA and co-

financers  
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 Draft and sign the contract with subcontractors with the expert group and providers  

 Manage the project resources and raise other financial contribution 

 Provide oversight to the sub-contractors and process payment 

 Revise the project based on the results of project monitoring and evaluation 

 Establish relations with local authorities and relating organizations to make good use of the 

supports and mobilize grant for the project. 

The project’s sub-contracts 

The project will have 2 sub-contracts with (1) the provider of materials and equipments for model 

building; and (2) the expert group who will provide technical assistance to the project. 

The Project Management Team will sign the sub-contracts with the company/individuals in Ha Tinh in 

supplying equipments and materials for the project activity on model building.  

Another sub-contract is for technical assistance to the project activities. A group of technical experts 

who have expertise in the area of climate change, agroforestry and water resources will be recruited 

for the project implementation. The group of experts will be responsible for the followings. 

 Developing project communications and training materials and conducting training workshops 

as trainers.  

 Working as resource persons for project workshops. 

 Conducting surveys/assessments/research. 

 Providing technical assistance in the project model design and implementation. Provide 

technical assistance to the participating houselholds during the operation of the models, 

collecting data and information for project moniroting and evaluation. 

 Compiling technical documents and writing the technical reports. 

 

  4.7.2 Relationship and Responsibilities of Proponent and Project Partners 

The project key partners include the local authorities, including the People’s Committee of Ky Anh 

District and its relevant agencies, and of Ky Nam Commune, and the Ky Anh Union of Science and 

Technology Associations. The project will establish a working relationship with these partners to seek 

support and assistance in project implementation. Representatives from the People’s Committee of Ky 

Anh District and of Ky Nam Commune will serve as members of the project management team. They 

have the responsibilities to provide the project with the information so as to ensure the project to be in 

line with local policies and action plans. They also assist the project team leader in making the link 

with the local government programmes and project of similar objectives such as the agro forestry 

extension and disaster programmes. They also help in seeking co-financing from local authorities and 

mobilize in-kind contribution from local relevant agencies for the understaking of project activities. 
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